To:       BCTID Board of Trustees
From:  Ron Porter, Executive Director

Date:   May 08, 2009
Re:   May 2009 Director’s Report

Project Updates
1. S.R. 747 Phase 3: Tylersville Rd. to S.R. 129
· No change.  We are working in conjunction with ODOT Utilities Department to analyze the bills submitted from Duke Energy to make sure they are in agreement with their invoice. Once that is finished we will know what we owe Duke Energy. 
2. Cox Road Extension

· After viewing in the field the construction team decided to let the area continue to settle, if it does at all, until early fall and then make the repairs accordingly.  Since the area is inside the area closed to traffic, we can safely wait for a short time. 
3. Hamilton Mason East
· No change.  Working with BCEO to complete final punch list items prior to their acceptance of the project.
4. I-75 at Hamilton Mason Rd. Interchange
· No change. The contractor has started work on widening and raising the Hamilton Mason Road Bridge over the Interstate.  Work is also continuing on the ramps. If you have any questions or concerns that you would like us to attend to, just let Dave or me know. 
5. Hamilton Mason West
· No change. The appropriation for Parcel 1 Cincinnati Capital Partners is still pending. Rusty’s group is handling the legal matters. 
· The contractor has completed installation of the south half of the most westerly box culvert. He has now started on the south half of the easterly box culvert. In addition to that, about 2/3 of the box culvert for the Store and Lock driveway is set. Work is in full swing to install all of the storm sewer components. The contractor is preparing to work on the temporary pavement along the north side of Hamilton Mason Road. When this is done the two lane traffic will shift to the north and full roadway construction will begin on the south side three (3) lanes. We are still working with Duke Energy, Cinti Bell and Time Warner to move their poles and facilities. A few coordination issues need to be worked out. Otherwise, the project is moving forward as planned.
6. By Pass 4: Entire Length Environmental Phase (Completed)
7. By Pass 4 Phase 1: at Hamilton Mason Rd.
· Status report from Greg Wilkens at the meeting.
8. By Pass 4 Phase 2: at Symmes Rd.
· Stage 1 plans have been received by M-E from ODOT. When those are completed we will have Stage 1 R/W plans. We are preparing the next step for title searches and appraisals.
9. By Pass 4 Phase 3: From north of Symmes Rd. to just south of Hamilton Mason Rd.
· Stage 1 plans are moving forward. M-E expects to hit the submission date of 5/15/09 as defined by ODOT. When those are reviewed by ODOT and the comments are completed we will move on to Stage 2 plans and Stage 1 R/W plans. We are preparing the next step for title searches and appraisals.
10.  By Pass 4 Phase 4: SR 4 (south) north to just south of Symmes Rd.
· City of Fairfield Project.  
11.  By Pass 4 Phase 5A: SR 129 Bridge and Ramps
· ODOT has approved the scope and fee for this phase. Rusty is preparing the contract.
12. By Pass 4 Phase 5B: from Princeton north to SR4
· M-E Companies has provided us with a proposal for this phase. ODOT has approved the scope and fee for this phase. We do not plan to start design work until funding sources are better defined.
13.   SR 63 Extension
· Update from Bill Triick and/or Greg Wilkens at the meeting.
14.  Symmes Road Wetland Management
· BH&E is now installing the plants included in the Corrective Action Plan (CAP).  When those are completed we will ask OEPA for review and acceptance accordingly.
General Updates

Upcoming Dates and Events

· Office will be closed May 25 for the observance of Memorial Day
Our next Board Meeting will be
June 08 , 2009 at 8:30 A.M. at BCEO
