To:      BCTID Board of Directors
From:  Ron Porter, Executive Director

Date:  May 12, 2008
Re:   May 2008 Director’s Report 
Project Updates

1. S.R. 747 Phase 3: Tylersville Rd. to S.R. 129
· Continuing to complete the drainage issues, primarily due to erosion as a result of the March storms.
2. Cox Road Extension

· The earthwork activity is in full swing. The fill has started on the north end and is working its way south. 
· The sanitary sewer area behind the Four Bridges area has been seeded and restored and according to one watchful resident, it looks great.
· The bi-weekly progress meetings will be held on every other Wednesday, with the next one being 05/21/08. If you have any questions or concerns that you would like us to attend to, just let Dave or me know.
3. Hamilton Mason East
· Cuts and fills for the widening areas on both the north and south sides are nearing completion. Project is moving along very well, with no major issues.
4. I-75 at Hamilton Mason Rd. Interchange
· The pre-construction meeting was held at District 8 on April 29. There were no issues or concerns brought forth by the contractor (J. R. Jurgensen). The contractor plans to start the week of May 5, 2008 and completion is planned for July 2010. The first effort will be setting up the construction zones (orange barrels!). 
5. Hamilton Mason West
· Stage 3 R/W plans have been submitted for review.  After the reviews have been completed (May 15) the next step is Stage 3 Construction Plans, which we expect very soon.

· Since we now have Stage 3 R/W plans, Dave and I have received proposals for the Title Searches and Appraisals. The Title Searches have been completed.   
6. By Pass 4: Entire Length Environmental Phase
· M E Companies and ODOT have reported that the additional area required for the “Jug Handle” style intersection at S.R. 4 South will cause additional study area to be evaluated. This may push the completion date of the EIS out to June or July. We are continuing to explore ways to accelerate and/or expedite this work.
7. By Pass 4 Phase 1: at Hamilton Mason Rd.
· Status report from Greg Wilkens at the meeting.
8. By Pass 4 Phase 2: at Symmes Rd.
· The application package for this project was submitted before the deadline of 4/18/08. OKI will evaluate and rate the project in accordance with the scoring criteria. The ICC group meets for that purpose May 13. We should have some preliminary indication of where we stand after that process. 
9. By Pass 4 Phase 3: From north of Symmes Rd. to just south of Hamilton Mason Rd.
· (same as Phase 2)
10.  By Pass 4 Phase 4: SR 4 (south) north to just south of Symmes Rd.
· City of Fairfield Project.  
11.  By Pass 4 Phase 5: from SR 129 north to SR4

· No change. No funding scenario has been worked out. 
12.   SR 63 Extension
· Update from Bill Triick and/or Greg Wilkens at the meeting.

General Updates
       Upcoming Dates and Events

     Our next Board Meetings will be 
   June 02, 2008 at 8:30 A.M. at BCEO

   July 07, 2008 at 8:30 A.M. at BCEO

