To:      BCTID Board of Directors
From:  Ron Porter, Executive Director

Date:  June 30, 2008
Re:   July 2008 Director’s Report 

Project Updates
1. S.R. 747 Phase 3: Tylersville Rd. to S.R. 129
· The storm earlier this month has put us back into the restoration mode once again. The contractor is trying to finish up now so we can get ODOT acceptance and complete the project.
2. Cox Road Extension

·    The project is proceeding according to plan.
· The bi-weekly progress meetings will be held on the 2nd and 4th Wednesday of each month, with the next ones being 07/09 and 7/23. If you have any questions or concerns that you would like us to attend to, just let Dave or me know.
3. Hamilton Mason East
· The project is proceeding according to plan.
· The bi-weekly progress meetings will be held on the 2nd and 4th  Wednesday of each month, with the next ones being 07/09 and 7/23.  If you have any questions or concerns that you would like us to attend to, just let Dave or me know.
4. I-75 at Hamilton Mason Rd. Interchange
· The regular progress meetings will be held on the 1st and 3rd   Wednesday of each month. The next meeting will be held at 9:00 A.M. on July 16 in the Project Field Office (old Casson home) at 7616 Hamilton Mason Road.  If you have any questions or concerns that you would like us to attend to, just let Dave or me know.
· Rusty and I have finalized the agreement to settle the Jomaclo appropriation case. Their attorney has agreed and we will have signatures very soon.
5. Hamilton Mason West
· Final construction plans are in the last stage of development. Only the traffic plans need to be revised. We expect to have this phase finished by July 21.
· The final submittal for r/w plans and legal descriptions are due 7/07/2008. The appraisals are about 75% complete. We only need the final legal descriptions to have everything ready to begin negotiations.
6. By Pass 4: Entire Length Environmental Phase
· The Preliminary Engineering portion of the EIS has been approved by ODOT Central Office. This usually precedes the full approval of the EIS. We expect it very soon. 
7. By Pass 4 Phase 1: at Hamilton Mason Rd.
· Status report from Greg Wilkens at the meeting.
8. By Pass 4 Phase 2: at Symmes Rd.
· We have formally requested ODOT to complete the review and acceptance of the consultant’s proposal and to move forward with the contract preparation accordingly. Once the EIS is finalized and the funding is committed (the OKI funds that have been approved) then we can proceed with detailed plans.
9. By Pass 4 Phase 3: From north of Symmes Rd. to just south of Hamilton Mason Rd.
· Same as Phase 2
10.  By Pass 4 Phase 4: SR 4 (south) north to just south of Symmes Rd.
· City of Fairfield Project.  
11. By Pass 4 Phase 5: from SR 129 north to SR4

· No change. No funding scenario has been worked out. 
12.   SR 63 Extension
· Update from Bill Triick and/or Greg Wilkens at the meeting.

General Updates
       Upcoming Dates and Events

     Our next Board Meeting will be 
      August 11, 2008 at 8:30 A.M. at BCEO
