To:       BCTID Board of Trustees
From:  Ron Porter, Executive Director

Date:   August 03, 2009
Re:   August 2009 Director’s Report

Project Updates
1. S.R. 747 Phase 3: Tylersville Rd. to S.R. 129
· No change.  We are working in conjunction with ODOT Utilities Department to analyze the bills submitted from Duke Energy to make sure they are in agreement with their invoice. Once that is finished we will know what we owe Duke Energy. 
2. Cox Road Extension

· The settlement area will be repaired in mid-August.
3. Hamilton Mason East

· Completed
4. I-75 at Hamilton Mason Rd. Interchange
· The contractor has completed most work on widening and raising the Hamilton Mason Road Bridge over the Interstate.  The widening of the bridge is almost complete. We have a contract with Lake Erie Fence to furnish and install the new vandal fence to the bridge work which includes the lettering marking the crossing road to be “LIBERTY WAY.”  Work is also continuing on the ramps and the cross over bridge. ODOT is planning for a late September completion. If you have any questions or concerns that you would like us to attend to, just let Dave or me know. 
5. Hamilton Mason West
· No change. The appropriation for Parcel 1 Cincinnati Capital Partners is still pending. Rusty’s group is handling the legal matters. 
· The contractor has brought the work on the south side to a point where the traffic can be moved to the southerly 2 lanes. Once this is ready, the work on the north side will commence with curb, gutter and pavement base. The project is moving forward as planned.
6. By Pass 4: Entire Length Environmental Phase (Completed)
7. By Pass 4 Phase 1: at Hamilton Mason Rd.
· Status report from Greg Wilkens at the meeting.
8. By Pass 4 Phase 2: at Symmes Rd.
· Stage 2 plans have been received by M-E from ODOT. Stage 1 R/W plans have been reviewed and Final R/W is due in 8/26/09. Title searches are complete. Preliminary appraisal work is underway.
9. By Pass 4 Phase 3: From north of Symmes Rd. to just south of Hamilton Mason Rd.
· Stage 3 plans have been reviewed by ODOT. The consultant is moving forward with changes and expects to meet the 8/20/09 submittal date. Appraisals and appraisal reviews are underway. Acquisition will begin the week of 8/10/09.
10.  By Pass 4 Phase 4: SR 4 (south) north to just south of Symmes Rd.
· City of Fairfield Project.  
11.  By Pass 4 Phase 5A: SR 129 Bridge and Ramps
· We have signed the contract with M-E Companies for this phase and they are getting started.  Stage 1 plans are due 9/25/09.
12. By Pass 4 Phase 5B: from Princeton north to SR4

· M-E Companies has provided us with a proposal for this phase. ODOT has approved the scope and fee for this phase. We do not plan to start design work until funding sources are better defined.
13.   SR 63 Extension
· Update from Bill Triick and/or Greg Wilkens at the meeting.
14.  Symmes Road Wetland Management
· BH&E has completed installing the plants included in the Corrective Action Plan (CAP).  We are working with West Chester Twp. for watering and maintenance.
General Updates
Upcoming Dates and Events

Our next Board Meeting will be
September 14, 2009 at 8:30 A.M. at BCEO
