To:      BCTID Board of Directors
From:  Ron Porter, Executive Director

Date:  Aug. 04, 2008
Re:   August 2008 Director’s Report 

Project Updates
1. S.R. 747 Phase 3: Tylersville Rd. to S.R. 129
· The construction and restoration of the final items on this project are planned to begin 8/04/08. These should include any final drainage issues to solve any remaining R/W concerns with the property owners.
2. Cox Road Extension

·    The contractor is well into the paving process and we hope to be on target for our October 1 completion.
· The bi-weekly progress meetings will be held on the 2nd and 4th Wednesday of each month, with the next ones being 08/13 and 08/27. If you have any questions or concerns that you would like us to attend to, just let Dave or me know.
3. Hamilton Mason East
·    The contractor is well into the paving process and we hope to be on target for our October 1 completion.
· The bi-weekly progress meetings will be held on the 2nd and 4th Wednesday of each month, with the next ones being 08/13 and 08/27.  If you have any questions or concerns that you would like us to attend to, just let Dave or me know.
4. I-75 at Hamilton Mason Rd. Interchange
· The regular progress meetings will be held on the 1st and 3rd   Wednesday of each month. The next meeting will be held at 9:00 A.M. on 08/20 in the Project Field Office (old Casson home) at 7616 Hamilton Mason Road.  If you have any questions or concerns that you would like us to attend to, just let Dave or me know.
· The final agreement documents to close the case with Jomachloe have been executed. We now will schedule a closing to finalize that case.
5. Hamilton Mason West

· Final construction plans are complete except for a few last minute details on utility adjustments. 
· Right of Way acquisition is underway. We have 2 signed already. We have meetings with property owners planned over the next few months to get everything in place.
6. By Pass 4: Entire Length Environmental Phase
· All of the pieces are in place to begin detailed design of both Phase 2 and 3. ODOT Central Office will be sending the contract for engineering very soon. M-E is poised and ready to begin as soon as we get a green light. 
7. By Pass 4 Phase 1: at Hamilton Mason Rd.
· Status report from Greg Wilkens at the meeting.
8. By Pass 4 Phase 2: at Symmes Rd.
· See notes under item 6.
9. By Pass 4 Phase 3: From north of Symmes Rd. to just south of Hamilton Mason Rd.
· See notes under item 6.
10.  By Pass 4 Phase 4: SR 4 (south) north to just south of Symmes    Rd.
· City of Fairfield Project.  
11.  By Pass 4 Phase 5: from SR 129 north to SR4

· No change. No funding scenario has been worked out. 
12.   SR 63 Extension
· Update from Bill Triick and/or Greg Wilkens at the meeting.

General Updates
       Upcoming Dates and Events

     Our next Board Meeting will be 
      September 08 , 2008 at 8:30 A.M. at BCEO
