To:       BCTID Board of Trustees
From:  Ron Porter, Executive Director

Date:   Oct. 5, 2009
Re:   October 2009 Director’s Report

Project Updates
1. S.R. 747 Phase 3: Tylersville Rd. to S.R. 129
· No change.  We are working in conjunction with ODOT Utilities Department to analyze the bills submitted from Duke Energy to make sure they are in agreement with their invoice. Once that is finished, we will know what we owe Duke Energy. 
2. Cox Road Extension

· Repairs to bike path completed.
3. Hamilton Mason East

· Completed
4. I-75 at Liberty Way (Hamilton Mason Rd.) Interchange
· ODOT has reported that the Interchange phase of the construction is now complete and ready to be opened for traffic. Lake Erie Fence is completing installation of the ornamental vandal fence. When our phase of Liberty Way is ready, we will open the entire project to traffic. Our estimated date for opening is October 13.
5. Liberty Way West (Hamilton Mason West)
· No change. The appropriation for Parcel 1 Cincinnati Capital Partners is still pending. Rusty’s group is handling the legal matters. 
· The contractor has experienced some delays due to untimely weather hitting just as the most weather sensitive operations were scheduled to begin. Final grading, top soil and seeding are now complete and paving is planned to be completed by 10/8 and final striping by 10/13. We plan to be open for traffic by October 13, weather permitting. There will still be some minor restoration and finishing work to be done. 
6. By Pass 4: Entire Length Environmental Phase 
· (Completed)
7. By Pass 4 Phase 1: at Hamilton Mason Rd.
· Status report from Greg Wilkens at the meeting.
8. By Pass 4 Phase 2: at Symmes Rd.
· Stage 3 plan comments are being addressed by M-E.  Final R/W plans are complete. Appraisal work is complete. Negotiations are underway. 
9. By Pass 4 Phase 3: From north of Symmes Rd. to just south of Hamilton Mason Rd.
· We are well into the negotiation process and expect to have that wrapped up by November 1, 2009. Construction plans are going through final adjustments with ODOT and we expect that to be completed by 12/01/09.
10.  By Pass 4 Phase 4: SR 4 (south) north to just south of Symmes Rd.
· City of Fairfield Project.  
11.  By Pass 4 Phase 5A: SR 129 Bridge and Ramps
· Stage 1 plans are complete and have been submitted to ODOT for comments.
12. By Pass 4 Phase 5B: from Princeton north to SR4

· M-E Companies has provided us with a proposal for this phase. ODOT has approved the scope and fee for this phase. We do not plan to start design work until funding sources are better defined.
13.   SR 63 Extension
· Update from Bill Triick and/or Greg Wilkens at the meeting.
14.  Symmes Road Wetland Management
· BH&E has completed installing the plants included in the Corrective Action Plan (CAP).  We are working with West Chester Twp. for watering and maintenance. 
General Updates
Upcoming Dates and Events

Our next Board Meeting will be
November 09, 2009 at 8:30 A.M. at BCEO
